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/ Comments
« Current schedule concerns: | |
* Option B design work remains as the critical path

-+« DRM work is playing catch up after funding cut at end of FY18

* A great deal of work needed in the next 3-4 months
« Many important decisions will need to be made very soon

« Work ramps down after delivery of ICE draft (2"d draft) on 2/28/19
« All design work will be done by ICE delivery
« Editing/writing will begin to be concentrated in fewer people with 3" draft

« Our focus is moving from design development to report writing and getting
the message out

* More funding to support HabEx talks in FY19 than in prior years

« STDT members should look for speaking/presenting opportunities in the 29, 34 and
4 quarters of FY19 since workload will be diminishing.

- ..» Do we need any more STDT face-to-face meetings? If so; what is the
. meeting purpose and when should we meet? o




